



**PPECB**

**The Perishable Products Export Control Board**

45 Silwerboom Ave  
Platteklouf, Cape Town  
7560 | T +27 21 930 1134  
F +27 21 939 6868

[www.ppecb.com](http://www.ppecb.com)

Date: 09/07/2021

Planned dates (week ending) - YYMMDD

No	Programme	Project Description	Method of procurement	Bid Specification	Approved Evaluation Criteria	Advert	Bid closing	Bid award	Contract commence	Contract expiry
1	Operations	Freezer Jackets and White Coats (PPE)	Competitive Bids	09-Mar-21	15-Jun-21	18-Jun-21	14-Jul-21	30-Aug-21	15-Sep-21	14-Sep-24
2	Facilities Services	Facilities Management Services	Competitive Bids	17-May-21	15-Jun-21	25-Jun-21	16-Jul-21	30-Sep-21	01-Oct-21	30-Sep-24
3	Laboratory Services	LC-MS-MS	Cancelled	9-29 June 21	14-Jul-21	23-Jul-21	13-Aug-21	01-Oct-21	08-Oct-21	07-Oct-24
4	Laboratory Services	UPLC/HPLC (DAD)	Cancelled	29-30 July 21	18-Aug-21	27-Aug-21	17-Aug-21	30-Oct-21	15-Nov-21	14-Nov-24
5	Laboratory Services	Autotitrator	Competitive Bids	22-Jan-21	08-Mar-21	15-Mar-21	05-Apr-21	18-Jun-21	19-Jul-21	18-Jul-24
6	Technology	Human Capital Suite Software and Implementation Partner	Competitive Bids	01-Feb-21	08-Mar-21	19-May-21	10-Jun-21	01-Sep-21	01-Oct-21	30-Sep-26
7	Technology	Microsoft Dynamics 365 ERP Implementation Partner	Completed	12-Oct-20	28-Oct-20	20-Nov-20	11-Dec-20	04-Jun-21	01-Jul-21	30-Jun-26
8	Technology	Supply, installation and maintenance of physical HP Servers to the PPECB	Completed	02-Nov-20	15-Dec-20	18-Jan-21	22-Feb-21	30-Mar-21	24-May-21	30-Apr-24
9	Human Capital	Disabled Learnership	completed	22-Jan-21	23-Feb-21	12-Mar-21	02-Apr-21	10-Jun-21	01-Aug-21	31-Dec-22
10	Operations	Purchasing of Building:Centurion Lab	Cancelled	01-Feb-21	23-Feb-21	05-Mar-21	29-Mar-21	30-Jun-21	01-Oct-21	Once Off Purchase
11	Operations	Construction and Retrofitting of new Lab	Cancelled	04-Sep-21	23-Sep-21	01-Oct-21	22-Oct-21	30-Jan-22	01-Feb-22	31-Jan-23
12	Operations	Appointment of Professional Services for Centurion Lab	Cancelled	23-Apr-21	13-May-21	21-May-21	11-Jun-21	06-Aug-21	07-Aug-21	06-Jul-23
13	Operations	Supply and Delivery of Technical Equipment	Competitive Bids	15-Sep-21	05-Oct-21	15-Oct-21	01-Nov-21	30-Jan-22	15-Feb-22	14-Feb-25
14	Laboratory Services	Supply and Delivery of Laboratory Chemicals and Supply	Competitive Bids	30-Jul-21	18-Aug-21	27-Aug-21	17-Sep-21	30-Oct-21	01-Dec-21	30-Nov-24
15	Facilities Services	Head Office Renovation and Garage Building	Competitive Bids	26-Jul-21	18-Aug-21	27-Aug-21	28-Sep-21	30-Nov-21	01-Feb-22	31-Jul-22
16	Technology	Local Area Network Refresh	Competitive Bids	01-Aug-21	18-Aug-21	27-Aug-21	17-Sep-21	15-Nov-21	01-Dec-21	30-Nov-26
17	Technology	Document Mangement System (M-Files)	Competitive Bids	02-Aug-21	18-Aug-21	27-Aug-21	17-Sep-21	08-Nov-21	01-Dec-21	30-Nov-26
18	Finance Services	Insurance Brokers	Cancelled	17-Jun-21	28-Jun-21	09-Jul-21	02-Aug-21	01-Sep-21	01-Oct-21	30-Sep-24
19	Travel	Travel Management	Competitive Bids	26-Jul-21	18-Aug-21	27-Aug-21	28-Sep-21	20-Oct-21	01-Nov-21	31-Oct-24
20	Facilities Services	Document Warehouse	Competitive Bids	01-Jul-21	28-Jul-21	06-Aug-21	21-Aug-21	30-Sep-21	01-Nov-21	31-Oct-26
21	Finance Services	Finance Budget Software	Cancelled	13-Sep-21	28-Sep-21	08-Oct-21	05-Nov-21	06-Dec-21	15-Jan-22	14-Jan-25

**Date: 09/07/2021**

				Planned dates (week ending) - YYMMDD						
No	Programme	Project Description	Method of procurement	Bid Specification	Approved Evaluation Criteria	Advert	Bid closing	Bid award	Contract commence	Contract expiry
22	Operations	Citrusdal Office Rental	Competitive Bids	03-Jun-21	15-Jun-21	18-Jun-21	14-Jul-21	03-Sep-21	01-Oct-21	30-Sep-24